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 CONTRACT MILESTONES WITH PAYMENT SCHEDULE 
 SECTION 01011 
 
1.1  The events set forth below are required to be performed sequentially, and only in the 
order as listed.  No work shall be accepted, nor will it be paid for, unless and until all 
prior events have been successfully completed.  Written official notice from the 
Contracting Officer to the Contractor advising of the successful completion and approval 
for payment of an event shall establish the completion date for that event and shall 
constitute permission for the Contractor to begin the next event in the sequence. 
 
1.1.1  In particular, the Contractor shall not begin any installation work at the job site 
until after Government approval of the completion of Events A and B.  This restriction 
also expressly prohibits the delivery of any equipment to the job site. 
 
1.1.2  With Regard to Progress Payments: 
 
     a.  For those portions of the contract requirements that are part of Milestone Event C, 
the Government will make progress payments monthly as the work proceeds.  Payments 
shall be made against invoices submitted by the contractor and approved by the 
contracting officer. The Contractor shall provide data in support of his estimates that are 
acceptable to the contracting officer. 
  
     b.  Payment will not be authorized for:  
 
     (1)  Equipment, installation, or testing effort which is part of any other contract 
requirement event (i.e., an event other than C). 
 
     (2)  Any material, equipment, installation, or assembly for which tentative approval 
has not yet been obtained.  
 
     (3)  Any material, equipment, assembly, supplies, etc., which has only been delivered 
to and held in storage at the project site. 
 
     (4)  Any material, equipment, assembly, supplies, etc., which has been delivered to the 
Contractor at a location other than the project site. 
 
     (5)  Software development or revision efforts, testing, or for completed software of 
any category or classification. 
 
     c.  When the progress payments against Event C reaches an amount which is equal to 
sixty (60) percent of the total awarded contract amount, not including options, no 
additional payments shall be made. 
 
     d.  All payments for events after Milestone Event C shall be payable only upon the 
successful completion of those remaining events. 
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1.2  The Contractor and the Government agree that payments to be made for this contract 
shall be based upon satisfactory completion by the Contractor of the milestones 
established in the following milestone schedule: 
 
  
 
 
 
 
 
 
 
 
 
MILESTONE EVENT PAYMENT AT COMPLETION OF 
EVENT 
  (% OF CONTRACT PRICE) 
 
A.  Government approval of Accident 
Prevention Plan and Group I Technical Data Package; 
Government acceptance of Group  
II Technical Data Package. 10 
 
 
 
B.  Government approval of Group III 
Technical Data Package; Completion 
of Factory Test. 10 
 
C.  All required construction and  
equipment installation activities; 
Acceptance of Contractor's Field  
Testing report; Government approval of  
Group IV Technical Data Package; 
Completion of Performance Verification 
Test; Completion of Operator's Training 
I and II  60 
 

b. Completion of Endurance Test; 
Completion of Operator's Training  
III; Maintenance Training; and  
Specialized Maintenance Training.  
Government approval of Group V  
Technical Data Package; Delivery  
and acceptance of all software  
as specified. 10 
      
E.   Completion of Operator Training IV; 
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Government approval of Group VI  
Technical Data Package 5 
 
F.   Completion of Opposite Season Test            
Delivery and acceptance of revisions  
to software and Operation and  
Maintenance (O&M) manuals following  
the completion of Opposite Season  
Testing; Delivery and acceptance  
of all other documentation and  
training required by the contract  
documents. 5 
 
 Total:  100 
 
G.  Maintenance and Service Contract. Not Applicable 
 


